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Status and Expected Schedule    
Current status: 
 
   All FE electronics cards manufactured and populated. 
 
   Hand soldering and testing: 2-3 days expected. 
 
   Now building the WRD-48 and D2S-64 card files: 2-3 days. 
 
   Working on power supply setup (adapt the ArgoNeuT power pans for LArIAT). 
 
   Thinking about the location of the WRD-48 power supply. 
 
   Still on schedule for electronics installation during week of Feb 16th. 
 
 
Next slides:   Images of D2S-64 and WRD-48 card crate designs    
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D2S-64 card file.   
Fits 19” rack above CAEN digitizers. 
Can be mounted in reverse orientation (in case of cable routing difficulties). 
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D2S-64 signal cable reinforcement 
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D2S-64 signal cable reinforcement full assembly 
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WRD-48 card file rear view showing flange mount to cryostat. 
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WRD-48 card file front view. 
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WRD-48 card file front view showing strain relief system. 
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